

2016 Street and Utility Improvement Project Weekly Update



Current Events – Week of May 9, 2016 through May 13, 2016

- Trees that will be impacted by construction have been removed. The contractor is finishing the stump removal on East Golden Lake Road, and Lane this week.
- The temporary access road on the south end of the project was finished. Please use caution, watch for pedestrians and drive slowly on the temporary access road.
- The erosion control was installed for Phase 1 prior to the street removals.
- The contractor started the driveway, curb and gutter, pavement and black dirt removal on the south end of East Golden Lake Lane.
- If you have a sprinkler system or invisible dog fence and haven't discussed with anyone on the project yet, please either mark these items or contact Jim Klein.
- Mail is being delivered to the temporary mailboxes located on the end of West Golden Lake Road. All of the homes south of East Golden Lake Circle will have a temporary mailbox at this location. Please use caution when picking up your mail.
- Your existing mailbox has been removed and left in your yard. If you would like to keep and reuse your mailbox, keep the mailbox in your garage or somewhere up near your home. If you would like the contractor to dispose of your existing mailbox and post, leave the mailbox out near the street.

Future Events – Week of May 16, 2016 through May 20, 2016

- The contractor will continue with the driveway, curb and gutter, pavement and black dirt removal on the south end of East Golden Lake Lane. Phase 1 will include the segments of East Golden Lake Road and Lane that are south of East Golden Lake Circle.
- Temporary water lines will be placed in the yards of the homes along the south section of East Golden Lake Road. The temporary water line will connect to your outside hose spigot. The contractor will be contacting you to coordinate this work.
- The contractor will begin removing and replacing sanitary sewer following removal of pavement. This will begin on the south end of East Golden Lake Lane and will continue to the north.

Please note: The tentative schedule provided is subject to change due to inclement weather or subcontractor availability.

Tips of the Week

- Please follow the signs and instructions on any notices that are distributed.
- Please use caution around construction equipment and materials. Follow the traffic control signs that are in place on the project.

(Over)

WHAT IF I WANT TO REPLACE MY ENTIRE DRIVEWAY?

The property owner shall coordinate these improvements, including payment, themselves with the contractor. The list below includes the contact information for possible contractors to contact regarding your driveway replacement. You are not required to choose your contractor from the list. (The city is not in a position to recommend contractors.) To simplify the process, it is best to pre-determine square footage of your driveway. It is recommended that residents group together to achieve a lower price for your driveways.

Driveway Paving Contractors

Metro Paving

14350 Northdale Blvd

Rogers, MN 55374

763-428-4121

Diversified Paving

8019 146th Ave NW #3

Ramsey, MN 55303

763-421-4120

Rum River Contracting

31913 124th St

Princeton, MN 55371

763-389-3718

MultiScapes (Pavers only)

4137 ½ Woodland Road

Lexington, MN 55014

612-363-3505

WHAT IF I WANT TO REPLACE MY ENTIRE SEWER AND WATER SERVICE TO MY HOUSE?

The property owner shall coordinate these improvements, including payment, themselves with the contractor. The list below includes the contact information for possible contractors to contact regarding your sewer line and water line replacement. You are not required to choose your contractor from the list. (The city is not in a position to recommend contractors.)

Sewer and Water Contractor

Bevlor Utilities

7522 155th Ave NE

Forest Lake, MN 55025

651-464-1035

LeRoux Companies

39562 Grand Ave

North Branch, MN 55056

651-426-2084

Mattco Excavating Inc.

14600 Lake Drive NE

Forest Lake, MN 55025

612-369-0169

Project Contacts

Project Construction Observer: Jim Klein, 612-518-8327

Project Engineer: Erik Eckman, 763-512-5257

Thank you for your cooperation!