

# 2015 Street Improvement Mill and Overlay – North Area Project Weekly Update



## **Current Events** – Week of August 31, 2015 through September 4, 2015

- The contractor will start removing the curb and gutter for Civic Heights, Shady Way, Oak Ridge Trail, Woodcrest Drive, Pleasant View Lane and Ridge Road.
- The contractor will begin replacing the curb and gutter that was removed.

## **Future Events** – Weeks of September 7, 2015 through September 18, 2015

- The contractor will finish removing the damaged curb for Civic Heights, Shady Way, Oak Ridge Trail, Woodcrest Drive, Pleasant View Lane and Ridge Road.
- The contractor will finish installing new curb where the damaged curb removed. Please wait at least 5 days before driving over the new curb.
- The contractor will mill the bituminous pavement after the new curb and gutter has had enough time to cure.
- The contractor will pave the streets following the bituminous milling.
- The contractor will complete the sign removal and replacement for the project.

**Please note: The tentative schedule provided is subject to change due to inclement weather or subcontractor availability.**

## **Tips of the Week**

- Please follow the signs and instructions on any notices that are distributed.
- Please use caution around construction equipment and materials. Follow the traffic control signs that are in place on the project.

## **Project Contacts**

***Project Construction Observer:*** Jim Klein, 612-518-8327

***Project Engineer:*** Jeff Row, 320-249-2910

***Project Manager:*** Shibani Bisson, 763-287-7162

***Thank you for your cooperation!***