
2016 Street and Utility Improvement 
Project Weekly Update 
	
Current	Events	–	Week	of	July	18,	2016	through	July	22,	2016	

 All	homes	in	Phase	2	are	connected	to	the	temporary	water	system.	The	old	city	water	main	
is	now	shut	down	in	Phase	2.	

 The	lift	station	structures	and	piping	are	now	installed.	Some	additional	electrical	work	for	
connecting	the	new	pumping	system	inside	the	lift	station	will	continue. 	

 The	grading	around	the	lift	station	to	return	it	to	the	original	grade	will	continue.	

  Storm	sewer	work	is	completed	in	Phase	1.	

 The	sewer	construction	on	Phase	2	was	delayed	for	a	couple	of	days	due	to	the	high	water	
table	encountered.	The	contractor	has	decided	that	there	will	be	de‐watering	work	needed	
to	lower	the	water	table	for	the	construction	to	continue.	This	will	involve	digging	down	
about	10	feet	in	the	street	and	then	placing	a	series	of	wells	along	the	route	of	the	new	
sewer.	Once	the	wells	are	in	place,	the	water	can	be	pumped	out	of	the	ground	to	lower	the	
water	table.	When	down	to	a	sufficient	elevation	to	allow	construction	to	continue	in	dryer	
conditions,	the	new	sanitary	sewer	will	be	placed.	While	the	pumps	and	wells	are	running,	
the	access	for	all	of	the	residents	south	of	16	and	17	East	Golden	Lake	Road	will	be	through	
the	south	temporary	access	(through	the	parking	lot	and	trail.)		
	

Future	Events	–	Week	of	July	25,	2016	through	July	29,	2016		
	

 As	the	progress	of	the	crew	moves	from	north	to	south	along	East	Golden	Lake	Road,	be	
aware	that	the	access	for	your	house	will	be	changing	on	a	daily	basis.	If	the	crew	is	to	the	
north	of	your	driveway,	please	use	the	south	access	through	the	parking	lot	and	trail	to	
West	Golden	Lake	Road.	If	the	crew	is	working	south	of	your	driveway,	please	use	the	
regular	north	access	towards	Golden	Lake	Road.	 

 

 Grading	and	gravel	placement	is	underway	for	Phase	1.		While	the	grading	contractor	
works	on	the	Phase	1	street	grading	and	placing	of	the	gravel	for	the	new	street,	be	aware	
that	there	may	be	delays	getting	around	that	operation.	The	crew	has	been	instructed	to	
allow	traffic	to	pass.	It	may	take	several	minutes	for	them	to	be	able	to	move	out	of	the	way.	
Use	caution	when	traveling	by	the	construction	equipment	and	personnel.  

 

 If	the	schedule	stays	on	track	for	Phase	1,	the	placement	of	curb	and	gutter	will	begin	
towards	the	end	of	the	week	of	July	25	or	the	beginning	of	the	following	week.	While	the	
curb	is	being	poured,	residents	will	need	to	park	away	from	the	street	that	is	being	worked	
on.	Once	the	curb	is	initially	set,	parking	will	be	allowed	on	the	street	in	the	evening	by	your	
house.	The	curb	cannot	be	driven	on	for	5	days	to	allow	for	curing.	During	this	time	access	
to	your	house	needs	to	be	foot	traffic	only.	

	
 Restricted	Access	Note:	As	schedules	and	conditions	(work	flow	and	weather)	are	

variable,	it	is	difficult	to	predict	more	than	a	day	or	so	where	restricted	access	to	and	from	
the	residential	driveways	will	occur	each	day.	As	the	construction	continues	to	move	
forward,	the	foreman	of	the	crew	will	be	knocking	on	doors	inside	the	affected	area	in	the	
mornings	to	alert	the	residents	of	the	expected	activities	for	that	day.	If	you	require	a	notice	
the	evening	before,	please	let	Jim	Klein	know	and	that	will	be	arranged.	
	



 Please	contact	Janet	Allen,	40	East	Golden	Lake	Road,	612‐212‐2933	if	you	are	interested	in	
organizing	a	group	contact	with	a	bituminous	contractor	to	get	better	pricing.	
	

Please	note:		The	tentative	schedule	provided	is	subject	to	change	due	to	inclement	weather	
or	subcontractor	availability.	
	 	 	 	 	 	 	 	 	
Tips	of	the	Week	

 Please	follow	the	signs	and	instructions	on	any	notices	that	are	distributed.	
 Please	use	caution,	watch	for	pedestrians	and	drive	slowly	on	the	temporary	access	road.	
 Please	use	caution	around	construction	equipment	and	materials.		Follow	the	traffic	control	

signs	that	are	in	place	on	the	project.	
 Please	place	your	garbage	can(s)	at	the	curb	line	prior	to	7:00	a.m.	on	Friday	mornings	in	

order	to	ensure	pick‐up.			 	 	 	 	 	 	 	 	
	 	 	

Project	Contacts	

Project	Construction	Observer:	Jim	Klein,	612‐518‐8327	

Project	Manager:	Eric	Eckman,	763‐512‐5257	

After	Hours	Emergency	Number:	763‐427‐1212	‐	Ask	for	the	Centennial	Utilities	on‐call	person.	

If	you	would	like	to	receive	the	weekly	update	via	email	instead	of	via	mail	delivery,	please	contact	
Jim	Klein	or	Eric	Eckman.	


