
2012 Street and Utility Improvement 
Project Weekly Update 
 
 
Current Events – Week of July 23, 2012 through July 27, 2012 

Pine Drive 

• Paving of the portion of your driveway that has been removed is anticipated to occur this 
week. 

Circle Drive “West” (between East Road and Duen Way)  

• Utility work is complete.  Street grading and aggregate material will be placed on Circle 
Drive “West” to prepare for curb placement.   Concrete curb and gutter is anticipated to be 
poured on Friday, July 27 or the week of July 30.  It is anticipated that concrete driveway 
aprons will be poured the day after curb placement.  You will not be able to access your 
driveway after the curb is placed for a period of 5‐7 days to allow for the curb to cure.   You 
will be able to park in the street at night starting after 7 p.m. but you must have your vehicle 
moved by 7 a.m. in the morning to be clear of construction activities. 

• The temporary water system will be removed and residents will be hooked up to the new 
water main.  The contractor will contact you when you can turn your water valve back on 
inside your house.  Please turn the water on at your laundry tub or outside hose spigot first 
in order to flush out the system as manganese and sediment tends to build up in the water 
lines after the water is turned back on.  Let  your water run for period of time until the 
sediment is removed prior to using your washing machine or other household uses.   

Circle Drive “East” (between Duen Way and East Road), Duen Way and Inner Drive 
“West” 

• Utility work has begun.  The contractor will have two construction crews working.  One 
crew will be installing the sanitary sewer main along Inner Drive “West” starting at East 
Road and the second crew will be installing storm sewer along Duen Way and sanitary 
sewer main along Circle Drive “East” starting at Duen Way, continuing towards East Road. 

 
Future Events – Week of July 30, 2012 through August 3, 2012 

Pine Drive 

• The contractor will be working on re‐installing retaining walls that were removed in the 
upcoming weeks. 

• Boulevard and yard areas will be restored with sod in September when weather conditions 
are favorable for this work. 

 

Circle Drive “West” (between East Road and Duen Way) and Duen Way 

• The contractor will continue to grade the aggregate surface of the street in preparation for 
paving. 

Circle Drive “East” (between Duen Way and East Road) and Inner Drive “West” 

• Temporary water lines will be placed in the back yards of the homes along Circle Drive 
“East” and Inner Drive “West”.  The temporary water line will connect to your outside hose 



spigot.  A wye connection will be provided at your hose spigot for irrigation use. The 
contractor will be contacting you to coordinate this work and will let you know when to 
turn off your water valve in your home. 

Inner Drive “East” (between Duen Way and East Road) 

• Construction of Inner Drive “East”, starting from Duen Way to the easterly access of Inner 
Drive off of East Road, is anticipated to begin the week of July 30 with removal of the street 
pavement and curb.  Construction on Inner Drive “East” includes properties with the 
following addresses: 8, 27 to 45 Inner Drive. 

 
Please note:  The tentative schedule provided is subject to change due to inclement 
weather or subcontractor availability. 
 
Tips of the Week 

• Residents can park in the gravel parking area within Inner Park during construction.  The 
City has notified the police department to not issue tickets for overnight parking during 
construction. 

• Please do not park on the street during construction.  During the daytime, the contractor’s 
equipment and stockpiled dirt is taking up the entire width of the roadway and portions of 
the street and your driveway may not be accessible.  You will have access to the street and 
driveway b y the end of each working day. 

• Remember to avoid disturbing the temporary water lines placed across your yard. 

• Please let your children know to use caution around construction equipment and materials. 
 
Project Contacts 

Project Construction Observer: Jim Klein, 612‐518‐8327 

Project Manager: Shibani Bisson, 763‐287‐7162 

 

Thank you for your cooperation! 


