2012 Street and Utility Improvement
Project Weekly Update

CIRCLE PINES

Current Events - Week of July 30, 2012 through August 3, 2012
Pine Drive

e In the upcoming weeks the contractor will be working on re-installing retaining walls that
were removed.

Circle Drive “West” (between East Road and Duen Way) and Duen Way

o Please do not attempt to access your driveway until August 7 to allow for the concrete to
cure. You will be able to park in the street at night starting after 7 p.m. but you must have
your vehicle moved by 7 a.m. in the morning to be clear of construction activities.

e Paving of Circle Drive “West” and Duen Way is scheduled to take place on Friday, August 3.
If your vehicle is parked on these streets, please remove it by 7 a.m. on August 3.

Circle Drive “East” (between Duen Way and East Road)

e Temporary water has been hooked up to your home. Utility work continues with water
main installation and sewer and water service construction.

Inner Drive

e Removal of the street pavement and curb is complete. Utility work has begun with
construction of the sanitary sewer starting at the westerly entrance at East Road, working
east along Inner Drive.

e Temporary water lines are being installed and will connect to your outside hose spigot. A
wye connection will be provided at your hose spigot for irrigation use. The contractor will
be contacting you to coordinate this work and will let you know when to turn off your water
valve in your home.

Future Events - Week of August 6, 2012 through August 10, 2012
Pine Drive

o Fiber pedestal boxes, signing and crosswalk striping are planned to be installed in the
upcoming weeks.

Circle Drive “West” (between East Road and Duen Way) and Duen Way

e Bituminous paving of the portion of your driveway that has been removed will take place on
August 6 and 7. Itis anticipated that you will have access to your driveway after that work
is complete.

e Backfilling of the curb and grading of the boulevard areas will take place.

Circle Drive “East” (between Duen Way and East Road)

o Utility work will continue with sewer and water service installation to your property
line and storm sewer construction within the street.




Inner Drive

o Utility work continues. After the sanitary sewer main is complete along all of Inner Drive,
the contractor will construct the water main, starting at the westerly entrance at East Road,
working east along Inner Drive.

Please note: The tentative schedule provided is subject to change due to inclement
weather or subcontractor availability.

Tips of the Week

e Mailboxes have been removed. If you would like to keep your mailbox, please let Jim Klein
know, otherwise the contractor will dispose of it. A new mailbox will be installed on a new
cedar post in 2 to 4 box clusters starting in September, along Pine Drive first, after the sod is
placed. The location of the mailbox clusters will be determined by the post office. The
locations will be staked with addresses noted on the stakes prior to installation. We will
notify you when the mailbox post locations will be staked. If you have any concerns
regarding the location, please contact Jim Klein.

e Residents can park in the gravel parking area within Inner Park during construction. The
City has notified the police department to not issue tickets for overnight parking during
construction.

e Please do not park on the street during construction. During the daytime, the contractor’s
equipment and stockpiled dirt is taking up the entire width of the roadway and portions of
the street and your driveway may not be accessible. You will have access to the street and
driveway by the end of each working day.

e Remember to avoid disturbing the temporary water lines placed across your yard.

e Please let your children know to use caution around construction equipment and materials.

Project Contacts

Project Construction Observer: Jim Klein, 612-518-8327
Project Manager: Shibani Bisson, 763-287-7162

Thank you for your cooperation!




