
2012 Street and Utility Improvement 
Project Weekly Update 
 
 
Current Events – Week of August 13, 2012 through August 17, 2012 

Circle Drive “East” (between Duen Way and East Road) 

• Street grading and aggregate material placement continues to prepare for curb placement.    

Inner Drive  

• Utility work continues with storm sewer construction.  All utility work is anticipated to be 
complete by August 17.   

• The temporary water system will be removed and residents will be hooked up to the new 
water main.  The contractor will contact you when you can turn your water valve back on 
inside your house.  Please turn the water on at your laundry tub or outside hose spigot first 
in order to flush out the system as manganese and sediment tends to build up in the water 
lines after the water is turned back on.  Let  your water run for a period of time until the 
sediment is removed prior to using your washing machine or other household uses.   

• Grading of the street is likely to start on August 17.  Aggregate material will be placed on 
Inner Drive to prepare for curb placement.  Trucks will be hauling the material and placing 
it along Inner Drive. 

 
Future Events – Week of August 20, 2012 through August 24, 2012 and beyond 

Circle Drive “East” (between Duen Way and East Road) and Inner Drive 

• Concrete curb and gutter is anticipated to be poured on August 23 or 24 for Circle Drive 
“East” and all of Inner Drive.  It is anticipated that concrete driveway aprons will be 
poured the day after curb placement.  You will not be able to access your driveway after the 
concrete is placed for a period of 5‐7 days to allow for the concrete to cure.   You will be able 
to park in the street at night starting after 7 p.m. but you must have your vehicle moved by 7 
a.m. in the morning to be clear of construction activities 

Pine Drive, Circle Drive “West” (between East Road and Duen Way) and Duen Way 

• Contractors are reviewing the retaining walls that need to be re‐installed. Jim Klein will be 
contacting you to discuss this work. 

• Mail boxes, signs and crosswalk striping and are planned to be installed in the upcoming 
weeks, prior to Labor Day.   

• Sod will be placed most likely in September, but may be placed earlier depending if weather 
conditions are favorable. 

• You will receive a flyer identifying a list of tree species to pick from if your tree(s) were 
removed and you would like it replaced.  We will meet with you to discuss the location of 
your new tree placement.  

 

 



Please note:  The tentative schedule provided is subject to change due to inclement weather 
or subcontractor availability. 
 
Tips of the Week 

• Please use caution around construction equipment and materials. 

• Please do not remove construction stakes that are placed in the ground. 
 
Project Contacts 

Project Construction Observer: Jim Klein, 612‐518‐8327 

Project Manager: Shibani Bisson, 763‐287‐7162 

 

Thank you for your cooperation! 


