
2012 Street and Utility Improvement 
Project Weekly Update 
 
 
Current Events – Week of September 10, 2012 through September 14, 2012 

Circle Drive “East” (between Duen Way and East Road) and Inner Drive 

• Driveway paving and sign installation have been completed. 

• Grading of the boulevard areas continue. 

Pine Drive, Circle Drive “West” (between East Road and Duen Way) and Duen Way 

• Retaining walls, trees, signs and mailboxes have been completed. 

• Grading of the boulevard areas continue. 
 
Future Events – Week of September 17, 2012 through September 21, 2012 and beyond 

All Streets (Pine Drive, Circle Drive, Inner Drive, Duen Way) 

• Final grading and raking of the boulevard areas will take place in preparation for sod 
placement.  We have been checking the depth of the topsoil for each lot to ensure there is 
adequate topsoil for sod placement. 

• Sod is anticipated to be placed the week of September 24.  You will receive separate letters 
over the next few weeks identifying instructions on how to maintain growth of your sod 
along with dates of when the contractor’s responsibility will end and when homeowner’s 
responsibility of the sod will start.  More detail will be provided in these letters.  

• The final lift of pavement will be placed this year after the sod is installed.  You will be 
notified in advance of when this will occur. 

 
Please note:  The tentative schedule provided is subject to change due to inclement weather 
or subcontractor availability. 
 
Tips of the Week 

• Over the next few weeks, the construction observer will be reviewing the project to 
determine if any repairs are needed.   

• Thank you for your cooperation during this construction season. 
 
Project Contacts 

Project Construction Observer: Jim Klein, 612‐518‐8327 

Project Manager: Shibani Bisson, 763‐287‐7162 

 

Thank you for your cooperation! 


