
2012 Street and Utility Improvement 
Project Weekly Update 
 
 
Current Events – Week of September 17, 2012 through September 21, 2012 

• Grading of the boulevard areas continue throughout the project. Final grading and raking of 
the boulevard areas has begun in preparation for sod placement.   

• Trees are continuing to be planted. 
 
Future Events – Week of September 24, 2012 through September 28, 2012 and beyond   

• Mailboxes and re‐installation of retaining walls are anticipated to be installed on Circle 
Drive “East” and Inner Drive. 

• Sod is anticipated to be placed starting on September 24 and is estimated to take 10 
working days to complete for the entire project.  The contractor will be responsible for 
watering and maintaining the sod for the remainder of the growing season this year and a 
portion of next year.  You will receive separate letters over the next few weeks identifying 
instructions on how to maintain growth of your sod.  We strongly encourage you to water 
your sod on a continual basis. 

• The final lift of pavement will be placed this year after the sod is installed.  You will be 
notified in advance of when this will occur. 

• The construction observer is continuing to review the project to determine if any repairs 
are needed.  It is anticipated that there will be sections of damaged curb that will be 
replaced in the upcoming weeks. 

 
Please note:  The tentative schedule provided is subject to change due to inclement weather 
or subcontractor availability. 
 
Tips of the Week 

• Please contact Jim Klein by Wednesday September 26 if you had a tree removed and would 
like it replaced.  We have heard from most residents, but not all.  We would like to have all 
the trees planted this year. 

• If you have a new tree, please continue to water it to promote its growth.  The contractor 
will guarantee replacement of any tree failing to survive and thrive for a period of one year 
from the date of installation. 

 
Project Contacts 

Project Construction Observer: Jim Klein, 612‐518‐8327 

Project Manager: Shibani Bisson, 763‐287‐7162 

 

Thank you for your cooperation! 


