2012 Street and Utility Improvement
Project Weekly Update

Current Events - Week of September 24, 2012 through September 28, 2012

Final grading and raking of the boulevard areas began on September 25 on Pine Drive in
preparation for sod placement. The topsoil will be fertilized prior to sod placement.

Curb and gutter repairs were completed on September 27 where damage was significant.
We are reviewing other areas of the curb to determine the method of repair.

Permanent mailbox installation is complete.

The contractor will be cleaning up the site (i.e. removing stockpiles of dirt, etc.)

Future Events - Week of October 1, 2012 through October 5, 2012 and beyond

Sod installation will start on October 1 on Pine Drive. The contractor will be responsible for
watering and maintaining the sod for the remainder of the growing season this year and a
portion of next year. You will receive separate letters over the next few weeks identifying
instructions on how to maintain growth of your sod. We strongly encourage you to water
your sod on a continual basis.

The final lift of pavement will be placed this year after the sod is installed. You will be
notified in advance of when this will occur.

Final tree planting and retaining wall work will be complete in the upcoming weeks.

Lining of the sanitary sewer along North Road, the north end of Pine Drive and along the
sidewalk between Pine Drive and Park Drive E, is anticipated to take place the week of
October 1.

Please note: The tentative schedule provided is subject to change due to inclement weather
or subcontractor availability.

Tips of the Week

If you have a new tree, please continue to water it to promote its growth. The contractor
will guarantee replacement of any tree failing to survive and thrive for a period of one year
from the date of installation.

Project Contacts

Project Construction Observer: Jim Klein, 612-518-8327

Project Manager: Shibani Bisson, 763-287-7162

Thank you for your cooperation!
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