
2012 Street and Utility Improvement 
Project Weekly Update 
 
 
Current Events – Week of October 1, 2012 through October 5, 2012 
 

• Lining of the sanitary sewer along North Road, the north end of Pine Drive and along the 
sidewalk between Pine Drive and Park Drive E, is complete. 

• Sod installation started on October 1 on Pine Drive.  The contractor will be responsible for 
watering and maintaining the sod for the remainder of the growing season this year and a 
portion of next year.  Attached is a flyer identifying instructions on how to maintain growth 
of your sod.  We strongly encourage you to water your sod on a continual basis. It is also 
recommended to wait a minimum of four weeks after the sod was first placed before 
mowing for the first time. 

• All of the sod is anticipated to be installed by October 10. 

• Final tree planting and retaining wall work is anticipated to be complete this week. 
 
Future Events – Week of October 8, 2012 through October 12, 2012 and beyond   

• The contractor will be raising the manhole covers to the top of the pavement on October 9 
and 10.  They will also be lowering your water curb stop in your yard to be level with the 
sod. 

• The final lift of pavement is scheduled to be placed on October 11 and 12 on all streets. See 
tips of the week below for more details. 

• The curb and gutter will be reviewed again for repairs after the final lift of pavement is 
placed. 

• Crosswalk markings are anticipated to be installed the week of October 15. 

 
Please note:  The tentative schedule provided is subject to change due to inclement weather 
or subcontractor availability. 
 
Tips of the Week 
 
Final Paving Operations 
Just prior to paving the streets, the contractor will spray the road with a bonding agent tackifier.  
This will help adhere the existing pavement and the pavement layer together.  This tackifier is 
sticky.  Please do not drive on this material as it will stick to your tires. 

 
Please do not use irrigation or lawn sprinklers that may spray onto the roadway on the days paving 
is taking place.  This will keep the street dry and allow for a good bond between the existing and 
new layer of pavement. 
 
The contractor will be sweeping and cleaning the street the days prior to paving. Please do not blow 
leaves  into  the street as  this will  create more work  for  the contractor  in order  to keep  the street 
clean for paving operations. 



 
Street and driveway access will be limited during paving operations to accommodate trucks and 
equipment utilizing the roadway for this work to take place.   You may experience delays in 
accessing the streets and your driveway during this time.  Please do not park on the street during 
paving operations. 
 
 
Project Contacts 

Project Construction Observer: Jim Klein, 612‐518‐8327 

Project Manager: Shibani Bisson, 763‐287‐7162 

 

Thank you for your cooperation! 


