
2012 Street and Utility Improvement 
Project Weekly Update 
 
 
Current Events – Week of October 15, 2012 through October 19, 2012 
 

• Curb and gutter repairs have been completed. 

• Final tree planting and retaining wall work is complete. 
 
Future Events – Week of October 22, 2012 through October 26, 2012 and beyond 

• Crosswalk markings are anticipated to be installed this week. 

• Striping in the parking bays along Inner Park is anticipated to be installed in the upcoming 
weeks. 

• Restoration in Inner Park will occur in the upcoming weeks. 

• Sewer lining along North Road and televising of the sanitary sewer is scheduled for the 
week of October 29. 

• The contractor will be cleaning up the site prior to leaving the site in the upcoming weeks. 

 
Please note:  The tentative schedule provided is subject to change due to inclement weather 
or subcontractor availability. 
 
Tips of the Week 
 

• The City will be holding an assessment hearing for the project on October 23 at 7p.m. at 
Circle Pines City Hall.     
 

• The project observer is walking the site to identify items the contractor will need to repair.  
If you have any items of concern, please let us know. 

 
 
Project Contacts 

Project Construction Observer: Jim Klein, 612‐518‐8327 

Project Manager: Shibani Bisson, 763‐287‐7162 

 

Thank you for your cooperation! 


