
2012 Street and Utility Improvement 
Project Weekly Update 
 
 
Current Events – Week of October 22, 2012 through October 26, 2012 
 

• All of the crosswalk markings are anticipated to be complete this week. 

• The contractor is reviewing the utilities (catchbasins, valves, curb boxes, etc) and 
completing final repairs for operation and maintenance purposes.  

 
Future Events – Week of October 29, 2012 through November 2, 2012 and beyond 

• Striping in the parking bays along Inner Park is anticipated to be installed this week. 

• Restoration in Inner Park will occur in the upcoming weeks. 

• A few final landscaping items remain to be completed in the upcoming weeks. 

• Sewer lining along North Road and televising of the sanitary sewer is scheduled for this 
week. 

• The contractor will be cleaning up the site prior to leaving the site in the upcoming weeks. 

 
Please note:  The tentative schedule provided is subject to change due to inclement weather 
or subcontractor availability. 
 
Tips of the Week 
 

• The project observer is continuing to review the site to identify items the contractor will 
need to repair.  If you have any items of concern, please let us know by October 31. 
 

• This will be the last update for the year as only minor repair items remain on the project.  
We will resume the updates as needed starting in the spring of 2013 after we complete a full 
review of the site again.  This will include evaluating the establishment and maintenance of 
the sod. The contractor is still responsible for watering and maintaining the sod for the 
remainder of the growing season this year and a portion of next year.   
 

 
Project Contacts 

Project Construction Observer: Jim Klein, 612‐518‐8327 

Project Manager: Shibani Bisson, 763‐287‐7162 

 

Thank you for your patience and cooperation during the construction of this project! 


