
2012 Street and Utility Improvement 
Project Weekly Update 
 
 
 
Current Events – Week of June 18, 2012 through June 22, 2012 

Pine Drive 

• Construction of the sanitary sewer and watermain will continue to be installed on Pine 
Drive. 

Circle Drive West (between East Road and Duen Way) 

• Trees that will be impacted by construction are being marked with pink paint for removal.  
Most of you have already been contacted by the project observer, Jim Klein.  If Jim was not 
able to contact you and if you have any questions regarding your tree(s), please contact him.    

 
Future Events – Week of June 25, 2012 through June 29, 2012 

Pine Drive 

• Construction of the sanitary sewer and watermain, including services will continue to be 
installed on Pine Drive. Storm sewer construction will also occur.  It is anticipated that all 
underground utility work will be complete by June 29. 

Circle Drive West (between East Road and Duen Way) 

• Construction will start on Circle Drive West, starting from the westerly access of Circle 
Drive off of East Road up to Duen Way.  Construction on Circle Drive West includes 
properties with the following  addresses: 1 to 37 and 39, 41, 43 and 45 Circle Drive. 

• The contractor will start removing trees on June 25 on Circle Drive West. 

• Temporary mailboxes will be installed at the northwest corner of East Road and Circle 
Drive West.  It is anticipated that mail delivery will begin at the temporary location on June 
25.  The contractor will remove your current mailbox and place it in your yard.  If you would 
like to keep your mailbox, please let Jim Klein know by June 29, otherwise the contractor 
will dispose of your mailbox and provide you with a new mailbox at the end of the project. 

• Bituminous pavement and curb gutter on Circle Drive West will be removed starting on 
June 26.   Driveway pavement will also be removed to the anticipated construction limits. 

• Construction of the sanitary sewer main will begin mid‐block on Circle Drive West, near the 
sidewalk, and continue to the south towards East Road. 

 
Please note:  The tentative schedule provided is subject to change due to inclement 
weather or subcontractor availability. 
 
Tips of the Week 

• If you have landscaping items close to the roadway, please remove it if you would like to 
keep , it otherwise it will be removed and disposed of. 

• Please use caution around construction equipment and materials. 



• Please do not park on the street during construction.  You will have access to the street and 
driveway b y the end of each working day.  During the daytime, the contractor’s equipment  
and stockpiled dirt is taking up the entire width of the roadway and portions of the street 
and your driveway may not be accessible.   

 
Project Contacts 

Project Construction Observer: Jim Klein, 612‐518‐8327 

Project Manager: Shibani Bisson, 763‐287‐7162 

 

Thank you for your cooperation! 


