

# 2016 Street and Utility Improvement Project Weekly Update



## Current Events – Week of May 16, 2016 through May 20, 2016

- The contractor continued working on the driveway, curb and gutter, pavement and black dirt removal on the south end of East Golden Lake Lane and East Golden Lake Road south of Golden Lake Circle.
- If you have a sprinkler system or invisible dog fence and haven't discussed with anyone on the project yet, please either mark these items or contact Jim Klein.
- Mail is being delivered to the temporary mailboxes located on the end of West Golden Lake Road. All of the homes south of East Golden Lake Circle will have a temporary mailbox at this location. Please use caution when picking up your mail.
- Your existing mailbox has been removed and left in your yard. If you would like to keep and reuse your mailbox, keep the mailbox in your garage or somewhere up near your home. If you would like the contractor to dispose of your existing mailbox and post, leave the mailbox out near the street.
- Dewatering has been set up on the south end of East Golden Lake Lane in preparation for the start of the sanitary sewer replacement. As a reminder, the temporary access to West Golden Lake Road will be closed while the dewatering system is in place. It is anticipated to be removed on Wednesday, May 25<sup>th</sup>.
- Temporary water lines have been placed in the yards of the homes along the south section of East Golden Lake Lane. The temporary water line will connect to your outside hose spigot. Please inform the Contractor if you have an outside spigot that is currently fed from your water softener. If you are in this area and have not been connected to temporary water as of Monday May 23<sup>rd</sup>, please contact Jim Klein.

## Future Events – Week of May 23, 2016 through May 27, 2016

- A **water shut-off** is scheduled to take place on Monday, May 23, 2016 **for the project area south of East Golden Lake Circle** between the hours of **8:00 a.m. through 12:00 p.m. (noon)**. The shut-off is required in order for the contractor to complete the temporary water system connection.
- The contractor will begin removing and replacing sanitary sewer on Monday, May 23<sup>rd</sup>. This will begin on the south end of East Golden Lake Lane and will continue to the north throughout the week.

**Please note: The tentative schedule provided is subject to change due to inclement weather or subcontractor availability.**

**(Over)**

## **Tips of the Week**

- Please follow the signs and instructions on any notices that are distributed.
- Please use caution, watch for pedestrians and drive slowly on the temporary access road.
- Please use caution around construction equipment and materials. Follow the traffic control signs that are in place on the project.
- Please place your garbage can(s) at the curb line no later than 7:00 a.m. on Friday mornings in order to ensure pick-up.

## **Project Contacts**

**Project Construction Observer:** Jim Klein, 612-518-8327

**Project Manager:** Eric Eckman, 763-512-5257

## **WHAT IF I WANT TO REPLACE MY ENTIRE DRIVEWAY?**

The property owner shall coordinate these improvements, including payment, themselves with the Contractor. The list below includes the contact information for possible contractors to contact regarding your driveway replacement. You are not required to choose your contractor from the list. (The city is not in a position to recommend contractors.) To simplify the process it is best to have the square footage of your driveway. It is recommended that residents group together to achieve a lower price for your driveways.

### **Driveway Paving Contractors**

Metro Paving 14350 Northdale Blvd Rogers, MN 55374 763-428-4121	Diversified Paving 8019 146 <sup>th</sup> Ave NW #3 Ramsey, MN 55303 763-421-4120	Rum River Contracting 31913 124 <sup>th</sup> St Princeton, MN 55371 763-389-3718
MultiScapes (Pavers only) 4137 ½ Woodland Road Lexington, MN 55014 612-363-3505	D & L Masonry Const., LLC (Concrete only) 763-670-6147 (Dean) 612-723-2675 (Larry)	Landmark Concrete 18600 Ulysses St East Bethel, MN 55011 763-434-0310

## **WHAT IF I WANT TO REPLACE MY ENTIRE SEWER AND WATER SERVICE TO MY HOUSE?**

The property owner shall coordinate these improvements, including payment, themselves with the Contractor. The list below includes the contact information for possible contractors to contact regarding your sewer and water replacement. You are not required to choose your contractor from the list. (The city is not in a position to recommend contractors.)

### **Sewer and Water Contractor**

Bevlor Utilities 7522 155th Ave NE Forest Lake, MN 55025 651-464-1035	LeRoux Companies 39562 Grand Ave North Branch, MN 55056 651-426-2084	Mattco Excavating Inc. 14600 Lake Drive NE Forest Lake, MN 55025 612-369-0169
--	---	--

***Thank you for your cooperation!***