

2016 Street and Utility Improvement Project Weekly Update



Current Events - Week of May 30, 2016 through June 3, 2016

- If you have a sprinkler system or invisible dog fence and haven't discussed with anyone on the project yet, please either mark these items or contact Jim Klein.
- Temporary water lines have been placed in the yards of the homes along the south section of East Golden Lake Road. The temporary water line has been connected to your outside hose spigot. **Please inform the Contractor if you have an outside spigot that is currently fed from your water softener.** This is very important to know in order to prevent the temporary water system from back feeding into your water softener. If you are in this area and have not been connected to temporary water, please contact Jim Klein.
- The contractor worked on replacing the sanitary sewer main on No Name Road and the south end of East Golden Lake Road. The contractor also worked on replacing the sanitary sewer services along East Golden Lake Lane.

Future Events - Week of June 6, 2016 through June 10, 2016

- One of the utility crews will continue working on replacing the sanitary sewer main along East Golden Lake Lane north of No Name Road. The other crew is planning on replacing the water main along East Golden Lake Lane south of No Name Road at the beginning of the week and replacing the sanitary services along East Golden Lake Road.

Please note: The tentative schedule provided is subject to change due to inclement weather or subcontractor availability.

Tips of the Week

- Please follow the signs and instructions on any notices that are distributed.
- Please use caution, watch for pedestrians and drive slowly on the temporary access road.
- Please use caution around construction equipment and materials. Follow the traffic control signs that are in place on the project.
- Please place your garbage can(s) at the curb line prior to 7:00 a.m. on Friday mornings in order to ensure pick-up.

Project Contacts

Project Construction Observer: Jim Klein, 612-518-8327

Project Manager: Eric Eckman, 763-512-5257

After Hours Emergency Number: 763-427-1212 - Ask for the Centennial Utilities on-call person

If you would like to receive the weekly update via email instead of via mail delivery, please contact Jim Klein or Eric Eckman.

(Over)

WHAT IF I WANT TO REPLACE MY ENTIRE DRIVEWAY?

The property owner must coordinate these improvements, including payment, themselves with the contractor. The list below includes the contact information for possible contractors to contact regarding your driveway replacement. You are not required to choose your contractor from the list. (The city is not in a position to recommend contractors.) To simplify the process, it is best to have the square footage of your driveway. It is recommended that residents group together to achieve a lower price for your driveways.

Driveway Paving Contractors

| | | |
|--|---|--|
| Metro Paving 14350 Northdale Blvd Rogers, MN 55374 763-428-4121 | Diversified Paving 8019 146 th Ave NW #3 Ramsey, MN 55303 763-421-4120 | Rum River Contracting 31913 124 th St Princeton, MN 55371 763-389-3718 |
| MultiScapes (Pavers only) 4137 ½ Woodland Road Lexington, MN 55014 612-363-3505 | D & L Masonry Const., LLC (Concrete only) 763-670-6147 (Dean) 612-723-2675 (Larry) | Landmark Concrete 18600 Ulysses St East Bethel, MN 55011 763-434-0310 |

WHAT IF I WANT TO REPLACE MY ENTIRE SEWER AND WATER SERVICE TO MY HOUSE?

The property owner must coordinate these improvements, including payment, themselves with the contractor. The list below includes the contact information for possible contractors to contact regarding your sewer and water replacement. You are not required to choose your contractor from the list. (The city is not in a position to recommend contractors.)

Sewer and Water Contractors

| | | |
|--|---|--|
| Bevlor Utilities 7522 155th Ave NE Forest Lake, MN 55025 651-464-1035 | LeRoux Companies 39562 Grand Ave North Branch, MN 55056 651-426-2084 | Mattco Excavating Inc. 14600 Lake Drive NE Forest Lake, MN 55025 612-369-0169 |
|--|---|--|

Thank you for your cooperation!