

# 2012 Street and Utility Improvement Project Weekly Update



## Current Events - Week of July 9, 2012 through July 13, 2012

### Pine Drive

- Concrete driveway aprons will be poured this week. You will not be able to access your driveway after the apron is placed for a period of 5-7 days to allow for the concrete to cure. You will be able to park in the street at night starting after 7 p.m. but you must have your vehicle moved by 7 a.m. in the morning to be clear of construction activities.
- Fiber optic conduits for future use will be installed along the east side of Pine Drive between North Road and East Road. The conduits will be installed via open excavation methods within the boulevard area adjacent to the new gas main that was recently installed. This work is anticipated to occur on July 13 or 16.

### Circle Drive "West" (between East Road and Duen Way)

- Utility work continues with the installation of sanitary sewer and water main services to your property line. Sewer and water service will be maintained during this work.

## Future Events - Week of July 16, 2012 through July 20, 2012

### Pine Drive

- Paving of Pine Drive is anticipated to occur on July 17. There will be limited access to the street during the day due to trucks and paving equipment using the roadway.
- Bituminous paving of the portion of your driveway that has been removed is anticipated to occur on July 19 and 20.

### Circle Drive "West" (between East Road and Duen Way)

- Utility work will continue with the installation of sanitary sewer and water main services to your property line and construction of the storm sewer system within the street.

### Circle Drive "East" (between Duen Way and East Road)

- Construction of the next phase of Circle Drive is anticipated to occur the week of July 23. Tree removal and removal of the street pavement and curb will commence first. More details on the schedule for this work will be in next week's update.

**Please note: The tentative schedule provided is subject to change due to inclement weather or subcontractor availability.**

## Tips of the Week

- Remember to avoid disturbing the temporary water lines placed across your yard as you are mowing your lawn.
- Please stay off the new concrete curb and gutter and driveway aprons to allow the concrete to cure.

- Please use caution around construction equipment and materials.

### **Project Contacts**

***Project Construction Observer:*** Jim Klein, 612-518-8327

***Project Manager:*** Shibani Bisson, 763-287-7162

***Thank you for your cooperation!***