

2012 Street and Utility Improvement Project Weekly Update



Current Events – Week of September 4, 2012 through September 7, 2012

Circle Drive “East” (between Duen Way and East Road) and Inner Drive

- The first lift of pavement has been placed on Circle Drive and Inner Drive and bituminous driveways will be paved after the street paving.
- If you have received a flyer regarding new tree placements, please mark the location where you would like your tree, if you have not done so already.

Pine Drive, Circle Drive “West” (between East Road and Duen Way) and Duen Way

- Re-installation of retaining walls are continuing to be completed.
- Trees are continuing to be planted.
- Sign installation has begun and will continue this week.
- Mailboxes are anticipated to be installed this week.

Future Events – Week of September 10, 2012 through September 14, 2012 and beyond

Circle Drive “East” (between Duen Way and East Road) and Inner Drive

- Residents on Circle Drive “East” and Inner Drive will receive a flyer identifying a list of tree species to pick from if your tree(s) were removed and you would like it replaced. You will be provided with a wooden stake to mark the location of where you would like your new tree(s). Please write the type of tree you would like on the stake. New trees will not be placed within the street right of way or on top of service pipes to your home.
- Sod is anticipated to be placed in the upcoming weeks for the entire project.

Please note: The tentative schedule provided is subject to change due to inclement weather or subcontractor availability.

Tips of the Week

- Please do not remove construction stakes that are placed in the ground.

Project Contacts

Project Construction Observer: Jim Klein, 612-518-8327

Project Manager: Shibani Bisson, 763-287-7162

Thank you for your cooperation!