

# 2012 Street and Utility Improvement Project Weekly Update



## **Current Events** – Week of July 16, 2012 through July 20, 2012

### **Pine Drive**

- The first lift of pavement has been placed on Pine Drive. The final lift of pavement will be placed in June 2013.
- Fiber optic conduits for future use will be installed along the east side of Pine Drive between North Road and East Road. The conduits will be installed via open excavation methods within the boulevard area adjacent to the new gasmain that was recently installed.
- Bituminous paving of the portion of your driveway that has been removed is anticipated to occur after the conduit is installed. You will then have access to your driveway.

### **Circle Drive West (between East Road and Duen Way)**

- Utility work continues with the installation of sanitary sewer and watermain services to your property line and construction of the storm sewer system within the street.

### **NEXT PHASE**

### **Circle Drive East (between Duen Way and East Road), Duen Way and Inner Drive**

- Tree removal for the next phase of Circle Drive East and all of Inner Drive is anticipated to occur on July 19. Most of you have been contacted by Jim Klein. Please call him if you have any questions regarding tree removal.
- Removal of the street pavement and curb on Circle Drive East and Duen Way is anticipated to begin on July 19 and continue into the next week.
- Temporary mailboxes will be installed along the north side of East Road at a location between the eastern entrances of Inner Drive and Circle Drive. It is anticipated that mail delivery will begin at this location on July 20. The contractor will remove your current mailbox and place it in your yard. If you would like to keep your mailbox, please let Jim Klein know by July 30, otherwise the contractor will dispose of your mailbox and provide you with a new mailbox at the end of the project.

## **Future Events** – Week of July 23, 2012 through July 27, 2012

### **Pine Drive**

- Boulevard and yard areas will be restored with sod in the upcoming weeks when weather conditions are favorable for this work.

### **Circle Drive West (between East Road and Duen Way)**

- Grading of the street will take place this week. Aggregate material will be placed on Pine Drive to prepare for curb placement. Trucks will be hauling the material and placing it along Pine Drive starting at North Road.

### **Circle Drive East (between Duen Way and East Road) and Duen Way**

- Removal of the street and utility work will take place.

#### **Inner Drive West(between East Road and Duen Way)**

- Construction on Inner Drive West between East Road and Duen Way is anticipated to begin the week of July 23 with removal of the street pavement and curb. Construction on Inner Drive West includes properties with the following addresses: 1 -7, 9 to 25 Inner Drive.

#### **Inner Drive East (between Duen Way and East Road)**

- Construction of Inner Drive East between Duen Way and East Road is anticipated to begin the week of July 30 with removal of the street pavement and curb. Construction on Inner Drive East includes properties with the following addresses: 8, 27 to 45 Inner Drive.

**Please note: The tentative schedule provided is subject to change due to inclement weather or subcontractor availability.**

#### **Tips of the Week**

- Residents can park in the gravel parking area within Inner Park during construction. The City has notified the police department to not issue tickets for overnight parking during construction.
- In the upcoming weeks, the contractor will be working on Circle Drive and Inner Drive at the same time using multiple construction crews. Access to your street may be limited during the day and you may need to access from either East Road or North Road into the neighborhood depending on where construction is occurring. The contractor is ahead of schedule so far and hopes to continue that way. Thank you for your continued patience.
- Please do not park on the street during construction. During the daytime, the contractor's equipment and stockpiled dirt is taking up the entire width of the roadway and portions of the street and your driveway may not be accessible. You will have access to the street and driveway by the end of each working day.
- Remember to avoid disturbing the temporary water lines placed across your yard.
- Please use caution around construction equipment and materials.

#### **Project Contacts**

***Project Construction Observer:*** Jim Klein, 612-518-8327

***Project Manager:*** Shibani Bisson, 763-287-7162

***Thank you for your cooperation!***