

# 2015 Street Improvement Mill and Overlay – Indian Hills Area Project Weekly Update



## **Current Events** – Week of August 24, 2015 through August 28, 2015

- The contractor finished removing the damaged curb for Indian Hills Lane and Indian Hills Drive.
- The contractor placed the new curb and gutter where the damaged curb was removed. Please wait at least 5 days before driving over the new curb.

## **Future Events** – Week of August 31, 2015 through September 4, 2015

- The contractor will mill the bituminous pavement after the new curb and gutter has had enough time to cure.
- The contractor will pave following the pavement milling.
- The contractor is scheduled to start the storm structure rehabilitation.
- The contractor will begin the sign removal and replacement for the project.

**Please note: The tentative schedule provided is subject to change due to inclement weather or subcontractor availability.**

## **Tips of the Week**

- Please follow the signs and instructions on any notices that are distributed.
- Please use caution around construction equipment and materials. Follow the traffic control signs that are in place on the project.

## **Project Contacts**

***Project Construction Observer:*** Jim Klein, 612-518-8327

***Project Engineer:*** Jeff Row, 320-249-2910

***Project Manager:*** Shibani Bisson, 763-287-7162

***Thank you for your cooperation!***