

2012 Street and Utility Improvement Project Weekly Update



Current Events – Week of August 27, 2012 through August 31, 2012

Pine Drive, Circle Drive “West” (between East Road and Duen Way) and Duen Way

- Re-installation of retaining walls are being completed.
- Trees are being planted.
- Signs are anticipated to be placed this week.

Circle Drive “East” (between Duen Way and East Road) and Inner Drive

- If you have received a flyer regarding new tree placements, please mark the location where you would like your tree, if you have not done so already.

Inner Drive

- Curb was placed on August 27. Concrete driveway aprons are anticipated to be installed on **August 31**. You will not be able to access your driveway after the concrete is placed for a period of 5-7 days to allow for the concrete to cure. You will be able to park in the street at night starting after 7 p.m. but you must have your vehicle moved by 7 a.m. in the morning to be clear of construction activities.
- Aggregate material continues to be placed on Inner Drive to prepare for paving.

Future Events – Week of September 4, 2012 through September 7, 2012 and beyond

Circle Drive “East” (between Duen Way and East Road) and Inner Drive

- Paving on Circle Drive “East” and Inner Drive is tentatively planned for **September 5**. Bituminous driveways will be paved after the street is paved.
- Residents on Inner Drive will receive a flyer identifying a list of tree species to pick from if your tree(s) were removed and you would like it replaced. You will be provided with a wooden stake to mark the location of where you would like your new tree(s). Please write the type of tree you would like on the stake. New trees will not be placed within the street right-of-way or on top of service pipes to your home.

Pine Drive, Circle Drive “West” (between East Road and Duen Way) and Duen Way

- Mail boxes are anticipated to be installed the week of September 4.

Please note: The tentative schedule provided is subject to change due to inclement weather or subcontractor availability.

Tips of the Week

- Please do not drive on the sidewalk between to East Road and Inner Park to access parking within the park, as this will no longer be allowed.
- Please do not remove construction stakes that are placed in the ground.

Project Contacts

Project Construction Observer: Jim Klein, 612-518-8327

Project Manager: Shibani Bisson, 763-287-7162

Thank you for your cooperation!