

2016 Street and Utility Improvement Project Weekly Update



Current Events – Week of September 26, 2016 through September 30, 2016

- Sod has been placed in **Phase 1**. Repairs will be made and empty spots will be sodded at the time the sod crew is back to work on other areas of the project as they become available. The sod will be watered by the contractor for 45 days. Do not mow the new sod until it is rooted in place. This may take about 4 to 6 weeks. Sod care instruction and tips will be provided when the contractor watering period is completed.
- The contractor is working on landscaping in **Phase 1**.
- The contractor worked on raising the manholes to match the grade of the bituminous surface in **Phase 1**. The contractor worked on punch list and clean-up items.
- Concrete curb and gutter is installed in **Phase 2**, please do not drive on it for 5 days.

Future Events – Week of October 3, 2016 through October 7, 2016

- Landscaping will continue in **Phase 1**.
- The contractor will continue to work on punch list and clean-up items in **Phase 1**.
- In **Phase 2** concrete aprons and concrete driveways will be installed. Please do not drive on for 5 days.
- The remainder of the gravel will be placed and graded in between the curbs in **Phase 2**.

Please note: The tentative schedule provided is subject to change due to inclement weather or subcontractor availability.

Tips of the Week

- Please follow the signs and instructions on any notices that are distributed.
- Please use caution, watch for pedestrians and drive slowly on the temporary access road.
- Please use caution around construction equipment and materials. Follow the traffic control signs that are in place on the project.
- Please place your garbage can(s) at the curb line prior to 7:00 a.m. on Friday mornings in order to ensure pick-up.

Project Contacts

Project Construction Observer: Jim Klein, 612-518-8327

Project Manager: Eric Eckman, 763-512-5257

After Hours Emergency Number: 763-427-1212 - Ask for the Centennial Utilities on-call person.