

# 2014 Street and Utility Improvement Project Weekly Update



## **Current Events** – Week of November 10, 2014 through November 14, 2014

- The contractor worked on punch list items and site clean-up.
- The remaining mailboxes were installed on the project.

## **Future Events** – Week of November 17, 2014 through November 21, 2014

- The contractor is scheduled to start the ditch and storm water improvements between Stardust Blvd and Carl Eck Park. This schedule is subject to change due to the weather.
- The contractor will raise manhole castings and watermain valves on the north segment of West Road.
- The contractor will work on punch list items and site clean-up.

**Please note: This will be the last weekly update for 2014. Weekly updates will resume in 2015 once the remaining construction begins in the spring.**

## **Tips of the Week**

- The City of Circle Pines will be installing stakes to mark the curb on the project. The stakes are being installed in order to minimize curb damage from snow plowing. Please do not disturb the curb stakes.
- Please follow the signs and instructions on any notices that are distributed.
- Please use caution around construction equipment and materials. Follow the traffic control signs that are in place on the project.
- Please do not put salt on any concrete driveways or concrete aprons this winter.

## **Project Contacts**

***Project Construction Observer:*** Jim Klein, 612-518-8327

***Project Engineer:*** Jeff Row, 320-249-2910

***Project Manager:*** Shibani Bisson, 763-287-7162

***Thank you for your cooperation!***