

2018 Street and Utility Improvement Project Weekly Update



Current Events - Week of May 14 through May 18

- Gas installation is proceeding along East Road, Crossway Drive and Park Drive.
- De-watering wells are being placed along Crossway, Center and Stardust. The wells are used to lower the water table so the digging area will be dry.
- **Phase 1** mail is now being delivered to the temporary boxes at Inner Park.
- **Phase 1** sanitary sewer mains continue to be installed on East Road.

Future Events - Week of May 21 through May 25

- Once the sewer is completed up to Edge Drive the water main work will begin. The services (sewer and water) to each house will start after the mains are in place.
- The well pumps for de-watering will be started. It will take at least a week to lower the water table.
- The water main work on Crossway between Pine and Park will start in about a week. There will be a water shutdown when this work happens. The contractor will notify affected houses a day in advance.

Please note: The tentative schedule provided is subject to change due to inclement weather or subcontractor availability.

Tips of the Week

- Please follow the signs and instructions on any notices that are distributed.
- Please use caution around construction equipment and materials. Follow the traffic control signs that are in place on the project and slow down when driving through the project area.
- Do not disturb the survey stakes.
- Keep off of the piles of dirt and stay back from the deep excavation areas.

Project Contacts

Project Construction Observer: Jim Klein, 612-518-8327

Project Manager: Eric Eckman, 763-512-5257

After Hours Emergency Number: 763-427-1212 - Ask for the Centennial Utilities on-call person

If you would like to receive the weekly update via email instead of via mail delivery, please email cityhall@ci.circle-pines.mn.us.

Thank you for your cooperation!