

# 2016 Street and Utility Improvement Project Weekly Update



## Current Events – Week of September 19, 2016 through September 23, 2016

- Sod has been placed in **Phase 1**. Repairs will be made and empty spots will be sodded at the time the sod crew is back to work on other areas of the project as they become available. The sod will be watered by the contractor for 45 days. Do not mow the new sod until it is rooted in place. This may take about 4 to 6 weeks. Sod care instruction and tips will be provided when the contractor watering period is completed.
- The contractor is working on landscaping in **Phase 1**.
- In **Phase 1**, work took place on raising the manholes to match the grade of the street.
- The street grading and gravel placement will continue in **Phase 2**.
- The city water main has been tested and passed in **Phase 2** and all residents have been reconnected to city water.

## Future Events – Week of September 26, 2016 through September 30, 2016

- Landscaping will continue in **Phase 1**.
- In **Phase 2**, the placement of curb and gutter will begin. While the curb is being poured, residents will need to park away from the street that is being worked on. Once the curb is initially set, parking will be allowed on the street in the evening by your house. The curb cannot be driven on for 5 days to allow for curing. During this time, access to your house needs to be foot traffic only. If a resident needs to move vehicles or trailers, please do so before the curb is placed.

**Please note: The tentative schedule provided is subject to change due to inclement weather or subcontractor availability.**

## Tips of the Week

- Please follow the signs and instructions on any notices that are distributed.
- Please use caution, watch for pedestrians and drive slowly on the temporary access road.
- Please use caution around construction equipment and materials. Follow the traffic control signs that are in place on the project.
- Please place your garbage can(s) at the curb line prior to 7:00 a.m. on Friday mornings in order to ensure pick-up.

## Project Contacts

**Project Construction Observer:** Jim Klein, 612-518-8327

**Project Manager:** Eric Eckman, 763-512-5257

**After Hours Emergency Number:** 763-427-1212 - Ask for the Centennial Utilities on-call person.