CIRCLE PINES 2015 STREET IMPROVEMENTS
PRECON SCHEDULE

ID Task Name Duration Start Finish B e N - = o R T PG |
15 lwls,'15  |Jul12,'15 Jul 19,'15 Jul 26,15 Aug2,'15 Aug9, '15 Aug16,'15 | Aug23,'l5 Sep 6,'15 Sep 13, '15 ep20,'15  Sep27,'15  Oct4,'ls Oct11,'15
L) TFSSMTWTF/SSMTWTFS'SMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFsSMTWTFlssMTWTFssMTwWTFssMTWTFssMTWT/Fls sMTwTFls sMTWTIF
1 PARTIAL RECONSTRUCTED STREETS 50 days Mon 7/6/15  Fri8/21/15 = -
2 CANTURBURY ROAD AREA 45days Mon7/6/15  Fri8/21/15 @ -
3 MILL BIT. SURFACE (2"-3") 5days Mon7/6/15  Fi7/10/15 L BIT. SURFACE (2"-3")
4 RECLAIM BIT. PVMT 4days Mon7/13/15  Thu 7/16/15 3-RECLAIM BIT. PVMT
5 i CURB REMOVAL & REPLACEMENT 9days Tue7/14/15  Fri7/24/15 RB REMOVAL & REPLACEMENT
6 @ FINE GRADE AGG. BASE 5days Mon7/27/15  Fi7/31/15 NE GRADE AGG. BASE
2 BITUMINOUS NONWEAR 3days Mon8/3/15 Wed 8/5/15
g [Ej STRUCTURE ADJUSTMENTS/LINERS 5days Thu8/6/15 Wed8/12/15 5 STRUCTURE ADJUSTMENTS/LINERS
9 E§ RESTORATION 5days Thu8/6/15 Wed8/12/15 3 |RESTORATION
10 B BITUMINOUS WEAR 2days Thu8/13/15  Fii8/14/15
11 CROSSWALK MARKINGS lday Fi8/14/15  Fi8/14/15 OSSWALK MARKINGS
12 ER§ CLEAN-UP 5days Mon8/17/15  Fri8/21/15 AN-UP
13 EH§ PUNCHLIST 2 days Mon 8/24/15 Fri9/4/15 .1 iivviieiiesieii o @8 PUNCHLIST
14 CIVIC HEIGHTS DRIVE AREA 45days Mon7/6/15  Fri8/21/15 @ -
15 MILL BIT. SURFACE (2"-3") 2days Mon7/13/15  Tue 7/14/15 L BIT. SURFACE (2"-3")
16 [ RECLAIM BIT. PVMT 2days  Fi7/17/15 Mon 7/20/15 RECLAIM BIT. PVMT
17 EHi§ CURB REMOVAL & REPLACEMENT 9days Tue7/21/15  Fi7/31/15 RB REMOVAL & REPLACEMENT
18 [ FINE GRADE AGG. BASE 3days Mon8/3/15  Wed 8/5/15 3 FINE GRADE AGG. BASE
19 BITUMINOUS NONWEAR 2days  Thu 8/6/15 Fri 8/7/15 UMINOUS NONWEAR
20 EH§ STRUCTURE ADJUSTMENTS/LINERS 3days Mon8/10/15 Wed 8/12/15 g STRUCTURE ADJUSTMENTS/LINERS
21 i RESTORATION 3days Mon8/10/15 Wed 8/12/15 2 |[RESTORATION
22 i BITUMINOUS WEAR 2days Thu8/13/15  Fri8/14/15
23 [EE§ CLEAN-UP 5days Mon8/17/15  Fri8/21/15 AN-UP
24 Ei PUNCHLIST 2 days Mon 8/24/15 Fri 9/4/15 B v vrveisiiiessnnenses @@ PUNCHLIST
25 MILL & OVERLAY STREETS 24days Mon 8/3/15  Thu 9/3/15 & @
26 CURB REMOVAL & REPLACEMENT 10days Mon8/3/15  Fri8/14/15 RE REMOVAL & REPLACEMENT
27 R MILL BIT. SURFACE (1.5"-2.0") 5days Mon8/17/15  Fii 8/21/15% L BIT. SURFACE (1.5"-2.0")
28 STRUCTURE ADJUSTMENTS/LINERS 5days Mon8/24/15  Fri8/28/15 RUCTURE ADJUSTMENTS/LINERS
29 | BITUMINOUS WEAR 5days Mon 8/31/15 Fri 9/4/15 VEAR
30 [ CLEAN-UP 4days Mon9/7/15  Fri9/25/15 N-UP
31 PUNCHLIST 2days Mon9/28/15  Fri 10/9/15 z PUNCHLIST
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